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NTC GREAT LAKES MEETING MINUTES 
August 12,2003 

NTC Great Lakes, Illinois 

Attendees: TtNUS Navv SouthDiv NTC Great Lakes Illinois EPA 
Robert Davis Anthony Robinson Dan Fleming Brian Conrath 
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Marcia Lee 
Georgia Vlahos 
Chris Bartku 
Bob Vanbendegom 

Meeting and Introduction 
1.1 Greeting and check in 
1.2 Agenda is attached - the agenda was revised to include the discussion of Site 7. 
1.3 Presentation materials were provided electronically before and after the meeting. 

Site 7 Project Overview - This project has been completed with the submittal of the Remedial 
Investigation and Risk Assessment with the Hot Spot Removal, Proposed Plan, Record of 
Decision (ROD), and Administrative Record. Waiting on signed pages for the ROD to finalize the 
report in electronic format and submit paper copies of the signed pages. Illinois EPA informed us 
that the signed pages will be on their way within the next week. The Director has signed them. 
The project will be completed by providing CDs that contain the reports to the Navy and IEPA. 

Site 22 Project Overview and Field Activities - Field work is in progress and has been 
conducted around the work of the paving contractor. The lithology at the site is tight clay with 
some sand and gravel to a depth of 30 or 40 feet. There is a IO foot sand lense below the clay. 
Three boring went to depths of greater than 35 feet to provide a cross section from the northwest 
to southeast corner of the site. 

Three soil borings had PID reading, the others did not have PID reading. The two soil borings 
near the grease pit had PID readings to approximately 17 feet below ground surface. “Clean” soil 
samples (no PID readings) were obtained at 20 feet below ground surface at these boring. We 
did an additional boring at the location were the highest groundwater concentration was located, 
approximately 13 feet northeast of the grease pit along the road. 

The monitoring wells are installed but some wells have water and others do not. The wells are 
being developed and sampled over the next few days. The development water, purge water, and 
samples are being field tested with Oil-Red, a black powder that turns NAPLs to red. This field 
test is being conducted with samples from the top, bottom, and middle of the well. 

DECISION ITEM - The slug tests will be postponed a few weeks to allow the wells to 
stabilize and collect water instead of being conducted next week. This delay will also 
allow receipt of the laboratory data that will be reviewed prior to the slug tests. 

Site 17 Watershed Contaminated Source Document - The comments from the SouthDiv were 
received by mail before leaving for the meeting so some of these comments still need to be 
addressed (such as adding a table with some data). The other comments were incorporated1 into 
the document in track change mode. The name of the naval facility has changed again ancl this 
will be changed in this document. 

ACTION/DECISION ITEM - The revised WCSD in track change mode will be submitted 
electronically for review prior to submitting the final version. 

Site 17 Project Overview - The signature page with a September 2003 date was brought to the 
meeting to get the signatures from the meeting participants. Illinois EPA will keep the title page 
and send it back to TtNUS after the RI/RA report is printed and sent to them. 
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Responses to comments were e-mailed last week. Illinois EPA has reviewed the responses and 
will be preparing a letter next week accepting the responses. The recommendation of the RIVRA 
report was reviewed. Four remedial alternatives for the Feasibility Study will be evalunted 
(scheduled for the 2”d or 3’d quarter of FY04 [January - March timeframe]). These alternatives 
will include 
l No action 
l Institutional Controls - restrict fishing and land use remains as recreational 
. Engineering Control Actions 

o Constructed wetlands including vegetation with institutional controls 
o Dredge Boat Basin 

Minor changes will be made to the text of the report on page 4-20 (Section 4.3.4 Inorganics) and 
in Section 6.1.1 based on the response to the comments from the NTC Great Lakes personnel. 
The source of the tributary for the North Branch was discussed and IDOT drawing and NTC Great 
Lakes drawing identified the storm sewers from Camp Moffett as part of the source for this 
tributary. It was questioned as to which sample (the first sample on the tributary or the first 
sample on NTC Great Lakes property for the North Branch of Pettibone Creek) would have the 
highest concentrations of contaminants. A table with these results is attached. 

NTC Great Lakes provided 6 pages of the 1906 Illinois Geological Bulletin that included pictures 
of Pettibone Creek before NTC Great Lakes was constructed. These pages put into a pdf file and 
e-mail to the meeting participants. 

Additional comments will be received in the near future on the RI/RA report. These comments 
will have a response to comments prepared and changes to the document will be made 
accordingly. 

ACTION ITEMS - TtNUS will make changes to the report in track change mode. The 
revised RURA will be submitted electronically for review prior to submitting the final 
version. 



NTC GREAT LAKES MEETING MINUTES 
August 12,2003 

NTC Great Lakes, Illinois 

Shaded results exceed the TACO soil criteria for ingestion 



GREAT LAKES NTC 
AGENDA 

-TRAINING CENTER 
LAKES, ILLINOIS 
: YOUR NAVY BrARTs HERE 

Attendees: Bob Davis - TtNUS 
Anthony Robinson - Navy, SouthDiv Charleston 
Georgia - Navy Attorney, NTC Great Lakes 
Marcia Lee, Bob Vanbendegom, Dan Fleming - Navy, NTC Great Lakes 
Brian Conrath - IEPA 

Dress: Casual 
Location: Bldg 1 A, NTC Great Lakes 

Tuesday, August 12,2003 


